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ROBERT STREET IMPROVEMENT PROJECT 

Public Advisory Committee (PAC) Meeting  

February 13, 2014 –3:00 p.m. 

 

 
Record of Meeting 

 

1. Welcome and Introductions – see attached attendance list 
 

2. Summary of Recent Activities 

 

Dave Hutton summarized the recent Council activities over the last two months 

since the PAC had last met and made their streetscape recommendations to the 

Council. Basically, the Council has modified the street scape elements for the 

following items: 

 Consideration for boulevard trees. There are two options being considered – 

one with the trees closer to the curb and one with the trees behind the 

sidewalk. They both have some pros and cons and cost impacts. These will be 

discussed in more detail at the next PAC meeting. 

 Divide the project into two separate projects in order to allow the federal aid 

portion of the project to stay on track and meet the sunset deadline. 

This allows additional time to determine the final tree locations and secure 

any necessary easements as part of the second project, entirely City funded. 

 Modify the phasing to build Robert Street in two construction seasons rather 

than the current three seasons. This has nothing to do with the boulevard trees, 

but really is a function of the amount of work that can be done after the City 

finally receives the federal authorization to proceed, by June 30, 2014. It has 

been decided to just work on some of the “off Robert” street improvements in 

2014, and do the main Robert Street work in 2015 and 2016. 

 

3. Street Light Discussion 
 

Mike McGarvey gave an overview of current design, which was approved by the 

PAC in October 2013. He then briefly went over the two tree options and 

indicated the Council has expressed a desire to move the lights up to the curb line, 

rather than the current desire behind the sidewalks. The main purpose of today’s 

meeting was to review the street light design and discuss options related to pole 

height, spacing, photo metrics requirements, and aesthetic options for the 

luminaires 
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Mike presented three options: Option A is the current design at 30 feet high. 

Option B reduces the pole height to 25 feet. Option C further reduces it to 20 feet. 

He provided drawings and a summary chart showing how these potential 

modifications to the lighting design would impacts the project visually and 

financially. 

 

Dave Hutton showed the animation video, which was prepared for the Council for 

the tree options, but it also showed the street lights relative to the trees. 

 

PAC members discussed the various options and determined that the current pole 

height of 30 feet was too high and recommended it be lowered to 25 feet. Also, 

the type of luminaire and extension arm was discussed between Options A 

(current design) and Option B (similar to the lights near the Northern Service 

Center on Mendota Road). Matt Fulton indicated that there would be some merit 

to being consistent throughout the City with the pole and luminaire style. 

The general consensus of the PAC was to recommend the current luminaire to the 

Council. 

 

Action Item 

 Make recommendation to City Council on final lighting design. 

 

4. Summary of Boulevard Tree Options 
 

Dave Hutton briefly went over the two options for the boulevard trees and 

indicated this would be discussed in more detail at the next PAC meeting. 

He indicated that there is a high likelihood that some combination of Options 1 

and 2 would be used, due to the various nature and character of the different 

segments of the corridor. 

 

5. Projects Schedule 

 Project 1 – Federal project. This project must be authorized by June 2014 and 

will be constructed in 2015 and 2016. 

 Project 2 – City boulevard project. This project will lag behind the federal 

project due to the design and easement acquisition time needed. A final 

schedule has not been determined, but this project will probably go one year 

after the federal project. 

 

6. Next PAC Meeting – March 13, 2014.   

 Meet monthly until final boulevard design approved. 

 Anticipate three months total for meetings. 

 

DEH/gjd 
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Public Advisory Committee Members in Attendance 
 

Name Agency/Representative Phone # Email Address 

Dave Hutton 

 

SRF Consulting Group, Inc. 763-249-6757 dhutton@srfconsulting.com  

Matt Saam 

 

City of West St. Paul Public Works Director 651-552-4130 msaam@cityofwsp.org 

Dave Napier City of West St. Paul Council Member 651-562-9773 dnapier@cityofwsp.org 

 

Jenny Halverson City of West St Paul Council Member 651-321-3977 jhalverson@cityofwsp.org 

 

Linda McMillian City of West St. Paul – Fire Department 651-552-4172 lmcmillan@southmetrofire.com  

Mike Pott City of West St. Paul – Fire Department 651-552-4171 mpott@southmetrofire.com  

Tom Schuette Signal Hills Property Manager 651-486-3452 tschuette@azureproperties.com 

Dave Motz South Robert Street Business Association 651-457-1196 Plaza0@aol.com 

Del Gerdes Citizen 651-552-8499 

 

delgerdes@comcast.net 

Chris Gevara Environmental Committee 651-793-1625 chrisgevara@gmail.com 

 

John Bellows Planning Commission 651-222-7253 jbellows@skypoint.com 

 

Sandra Araujo Business representative – Postal Credit Union (PCU) 651-773-2910 saraujo@postalcu.org 

 

Jim Hartshorn City of West St. Paul Community Development Director 651-552-4140 jhartshorn@cityofwsp.org  

David Juliff SRF Consulting Group, Inc. 763-475-0010 djuliff@srfconsulting.com  

Sean Jergens SRF Consulting Group, Inc. 763-475-0010 sjergens@srfconsulting.com 

Mike McGarvey SRF Consulting Group, Inc. 763-475-0010 mmcgarvey@srfconsulting.com  
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